

ODP-0-1192
28 August 1980

MEMORANDUM FOR: Deputy Director for Administration

FROM: Bruce T. Johnson
Director of Data Processing

SUBJECT: ODP Report for Week Ending 27 August 1980

SAFE

As scheduled, [REDACTED] Project Management personnel presented their evaluations and recommended selection of proposed SAFE ADP equipment to Consolidated SAFE Project Managers on 26 August 1980. Subsequent briefings are planned to be presented by the CSPO to managers in the CIA and DIA on or about Friday, 29 August 1980, prior to the CSPO's approval or disapproval of [REDACTED] recommendation. Contract negotiations with the selected vendor are planned to begin 15 September 1980. [REDACTED]

STATINTL

STATINTL

1980 ODP Conference

The 1980 ODP Office Conference scheduled from 3-5 September 1980 [REDACTED] is fully subscribed. This year's agenda, developed by the ODP MAG, has attracted 87 applications from employees in other Agency components and 270 from ODP. Non-ODP applications were received from IMS/DDO, OMS, Audit Staff/IG, OCR, OF, OL, OC, OER, IRO/RMS, OSWR, and representatives from IHTF (Information Handling Task Force). A total of 357 people are registered to attend this conference and hear speakers from throughout the Agency, industry and commerce. (AS/ODP)

Support to PTO

CAMSII (COMIREX Automated Management System). The CAMSII [REDACTED] Segment Project Development Plan has been completed. This plan provides a comprehensive summary of immediate and long-term plans for CAMSII (P/S) development. It describes specific resources, management and technical controls, system development milestones, and the roles of the organizations involved. [REDACTED]

STATINTL

DIRECTOR:

/s/ Bruce T. Johnson

STATINTL

Approved For Release 2001/08/07 : CIA-RDP83T00573R000300150015-0

Approved For Release 2001/08/07 : CIA-RDP83T00573R000300150015-0